
 
 

Request for City Council Committee Action 

From the Departments of Public Works and Procurement 
 

 
Date:  January 28, 2014  

 

To:  Honorable Kevin Reich, Chair Transportation & Public Works Committee 

 

 

Subject: Sanitary Lift Station Rehabilitation Project: Authorization to Increase 

Contract Amount  

 

Recommendation:  
Authorize Public Works to increase the contract #C-36761 with Minger 

Construction by $170,400 for additional work on the Sanitary Lift Station 

Rehabilitation Project. 

 

Previous Directives: 

April 2, 2013: City Council authorized purchasing to accept the low bidder, 

Minger Construction Inc., for an estimated expenditure in the amount of 

$3,160,000.00 to furnish and deliver all labor, materials, equipment and 

incidentals necessary for the Sanitary Lift Station Rehabilitation Project.  

 

Department Information 

 
 

 

 

 

 

 

 

 

 

 

Reviews 

Permanent Review Committee (PRC): Approval    NA       Date 

Civil Rights Affirmative Action Plan  Approval    NA       Date 

Policy Review Group (PRG): Approval     NA      Date 

 

Financial Impact:   No additional appropriation is necessary. 

 

Community Impact  

 

 Neighborhood Notification: Not Applicable  

City Goals: A safe place to call home: the city’s infrastructure will be well-

maintained, people will feel safe in the city. 

 Comprehensive Plan: Not Applicable  

 Zoning Code: Not Applicable 

 

 

Prepared by: Sean Oberg, Coordinator Planner Scheduler, PW Surface Water and Sewers 

673-5632 

 

Approved by: ______________________________________________________ 

Steven A. Kotke, P.E.  Director, Public Works  

 
Presenters in Committee: Sean Oberg, Coordinator Planner Scheduler, PW Surface Water 

and Sewers 673-5632 

 



 

Background/Supporting Information: 

 

The City of Minneapolis Surface Water & Sewers Division operates and maintains 10 sanitary 

lift stations in the City.  Sanitary lift stations are a critical component of our infrastructure.  

They are located throughout the sanitary system with the purpose of pumping or raising the 

sanitary flow to a level where gravity flow can push/pull the material through the system to 

the Met Council Environmental Services (MCES) system for treatment. 

 

A condition and safety assessment was performed on all 10 lift stations in 2011 to 

determine the current condition grade of each lift station.  The assessment showed that 

work was needed because of the condition and age of the lift stations. Necessary repairs 

range from full lift station replacement to electrical control panel replacement and 

relocation. The assessment showed each lift station should be upgraded to provide for a 

future SCADA telemetry system that will allow remote monitoring of the lift stations. 

 

The additional funding requested for this project will be used to repair Lift Station #2, the 

Calhoun Isles Lift Station. This lift station rehabilitation was part of the original project 

scope, but was removed because property negotiations were not complete.  The property 

negotiations are now complete and Public Works recommends increasing the contract 

amount to complete the rehabilitation necessary for the Calhoun Isles Lift Station. 

 

The rehabilitation of the sanitary lift station is scheduled for 2014.  The funding for the 

project is available in 2011R-660 (07100-9010932-SA001), the Sanitary Tunnel and Sewer 

Rehabilitation Capital Construction Program. 

 

 

 


